BRUHAT BANGALORE MAHANAGARA PALIKE

MEASUREMENT SHEET

RA 1ST AND FINAL BILL

Name of work: Pot Hole Filling to Roads in Ward No. 06, (Thanisandra) Surrounding area Byatarayanapura Sub Division.

Estimated Cost : Rs. 30.00 Lakhs

Head of Account : P-1771

Name of Agency: Executive Engineer, KRIDL

Work order No: BBMP/EE/BTP/255/2018-19 Dated: 02.03.2019

Measurements Recarded on :

Sl No.	Description	No.	L	B1	B2	AV. B	D	Qty	Rate / Unit	Amount
1	Making up loss of material / irregularities on shoulder to a minimum depth of 150 mm to the design level by adding fresh approved soil and compacting it with appropriate equipment complete as per specifications								Sqm	
	Thanisandra BBMP Office to Katteramm Temple									
		1	5.90			0.90		5.31		
		1	3.65			1.35		4.93		
		1	2.80			3.65		10.22		
		1	3.05			3.50		10.68		
		1	3.55			1.05		3.73		
		1	3.65			1.90		6.94		
		1	2.90			3.95		11.46		
		1	3.45			1.05		3.62		
		1	4.85			1.00		4.85		
		1	2.95			3.45		10.18		
		1	2.90			1.70		4.93		
		1	3.15			4.30		13.55		
		1	3.20			2.95		9.44		
		1	3.85			2.45		9.43		
		1	3.75			1.85		6.94		
		1	2.95			4.95		14.60		
		1	3.40			2.90		9.86		
		1	2.95			5.95		17.55		
		1	2.90			1.95		5.66		
		1	3.55			3.95		14.02		
		1	3.75			3.45		12.94		
		1	2.90			2.95		8.56		
		1	2.95			5.25		15.49		
		1	4.90			0.95		4.66		
	Thanisandra Main Road to Telecom Layou	1	3.45			1.90		6.56		
		1	2.90			7.95		23.06		
		1	4.95			1.05		5.20		
		1	2.95			1.65		4.87		
		1	2.90			1.70		4.93		
		1	3.15			4.35		13.70		
		1	3.10			3.45		10.70		
		1	3.95			2.45		9.68		
		1	3.75			1.95		7.31		
		1	5.90			1.15		6.79		
		1	3.45			5.90		20.36		
		1	3.55			1.05		3.73		
		1	3.70			0.65		2.41		
		1	2.95			1.15		3.39		
	Sadiq Layout Main Road	1	5.75			5.95		34.21		
		1	3.45			1.05		3.62		
		1	4.95			7.95		39.35		
		1	2.95			4.90		14.46		

Assistant Engineer 2/3/19
ಸಹಾಯಕ ಅಭಿಯಂತರರು
ಬಿ.ಬಿ.ಎಂ.ಪಿ. ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ

2/3/2019
ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ
ಬಿ.ಬಿ.ಎಂ.ಪಿ. ಬೆಂಗಳೂರು-26

Assistant Executive Engineer 2/3/2019
ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ
ಬಿ.ಬಿ.ಎಂ.ಪಿ., ಬೆಂಗಳೂರು-26

Sl No.	Description	No.	L	B1	B2	AV. B	D	Qty	Rate / Unit	Amount
		1	7.85			1.65		12.95		
		1	3.10			4.45		13.80		
		1	3.15			4.45		14.02		
		1	3.20			6.95		22.24		
		1	3.90			2.40		9.36		
		1	3.75			4.95		18.56		
		1	2.95			1.10		3.25		
		1	3.45			2.95		10.18		
		1	3.45			2.95		10.18		
		1	4.70			1.65		7.76		
		1	2.95			3.95		11.65		
		1	4.90			1.15		5.64		
		1	4.75			6.95		33.01		
		1	4.95			3.95		19.55		
		1	2.95			3.90		11.51		
		1	2.80			1.95		5.46		
		1	3.55			3.90		13.85		
		1	5.65			3.45		19.49		
		1	2.95			4.70		13.87		
		1	3.90			1.15		4.49		
		1	4.90			7.95		38.96		
	Maruthi Sawmill Main Road	1	4.95			3.95		19.55		
		1	3.45			1.05		3.62		
		1	4.95			2.45		12.13		
		1	3.15			8.95		28.19		
		1	3.55			3.95		14.02		
		1	6.95			3.45		23.98		
		1	2.95			4.65		13.72		
		1	5.90			2.90		17.11		
		1	4.95			3.95		19.55		
		1	3.40			1.05		3.57		
		1	2.95			1.60		4.72		
		1	2.90			7.95		23.06		
		1	3.50			5.45		19.08		
		1	5.90			1.70		10.03		
	Cross Road	1	3.15			1.90		5.99		
		1	6.85			3.35		22.95		
		1	3.15			3.45		10.87		
		1	3.65			1.15		4.20		
		1	2.55			3.40		8.67		
		1	2.45			3.45		8.45		
		1	3.95			2.40		9.48		
		1	5.95			5.45		32.43		
		1	6.75			3.80		25.65		
		1	3.40			1.65		5.61		
		1	5.95			1.65		9.82		
		1	3.55			4.40		15.62		
		1	3.75			4.15		15.56		
	Sarayipalya Main Road	1	3.15			1.40		4.41		
		1	3.55			1.15		4.08		
		1	4.45			3.15		14.02		
		1	2.95			3.95		11.65		
		1	3.90			2.15		8.39		
		1	3.55			5.95		21.12		
		1	3.40			2.65		9.01		
		1	3.45			5.90		20.36		
		1	3.45			2.45		8.45		
		1	3.45			1.95		6.73		
		1	4.95			5.75		28.46		
		1	3.55			5.85		20.77		
	Cross Road	1	7.15			2.65		18.95		
		1	7.15			2.65		18.95		
		1	5.95			1.45		8.63		
		1	3.50			4.50		15.75		

Assistant Engineer

Assistant Executive Engineer

Sl No.	Description	No.	L	B1	B2	AV. B	D	Qty	Rate / Unit	Amount
		1	3.70			1.65		6.11		
		1	3.15			0.90		2.84		
	Nagawara Chalukya Layout	1	6.45			1.25		8.06		
		1	6.70			3.50		23.45		
		1	3.15			1.25		3.94		
		1	6.45			1.25		8.06		
		1	2.95			4.95		14.60		
		1	3.95			4.60		18.17		
		1	3.15			4.55		14.33		
		1	3.10			1.45		4.50		
		1	3.75			3.90		14.63		
		1	7.95			3.90		31.01		
		1	3.15			3.95		12.44		
		1	3.75			4.45		16.69		
		1	3.75			4.40		16.50		
		1	3.65			4.50		16.43		
		1	3.45			2.45		8.45		
		1	4.95			3.45		17.08		
		1	4.95			3.50		17.33		
		1	3.55			2.75		9.76		
		1	3.95			5.95		23.50		
		1	3.90			1.25		4.88		
	Amarajothi Layout Main Road	1	4.65			2.45		11.39		
		1	5.95			3.75		22.31		
		1	4.95			2.45		12.13		
		1	4.85			4.95		24.01		
		1	2.95			1.15		3.39		
		1	3.95			1.10		4.35		
		1	4.95			3.95		19.55		
		1	5.95			1.65		9.82		
		1	5.80			1.65		9.57		
		1	3.40			3.65		12.41		
	Rachenahalli Main Road	1	3.95			1.75		6.91		
		1	4.95			1.95		9.65		
		1	3.95			1.45		5.73		
		1	4.95			1.45		7.18		
		1	5.20			1.15		5.98		
		1	4.85			1.45		7.03		
		1	3.95			1.15		4.54		
		1	3.45			1.65		5.69		
		1	3.60			1.25		4.50		
		1	4.90			3.95		19.36		
		1	3.45			2.45		8.45		
		1	5.95			2.95		17.55		
		1	4.45			3.15		14.02		
		1	5.95			2.70		16.07		
		1	5.95			2.50		14.88		
		1	4.95			5.95		29.45		
		1	4.60			3.65		16.79		
		1	3.10			2.40		7.44		
		1	3.45			3.90		13.46		
		1	6.50			6.30		40.95		
		1	3.40			3.70		12.58		
		1	5.95			3.95		23.50		
	Amarajothi Layout 1st stage	1	0.90			5.45		4.91		
		1	2.95			1.90		5.61		
		1	2.95			1.95		5.75		
		1	2.95			1.95		5.75		
		1	3.45			5.70		19.67		
		1	4.95			4.35		21.53		
		1	2.20			1.95		4.29		
		1	3.30			1.60		5.28		
		1	3.15			1.65		5.20		
		1	8.20			5.95		48.79		

Assistant Engineer

Assistant Executive Engineer

Sl No.	Description	No.	L	B1	B2	AV. B	D	Qty	Rate / Unit	Amount
		1	3.25			2.35		7.64		
		1	4.95			2.95		14.60		
		1	3.25			2.65		8.61		
		1	3.80			2.85		10.83		
		1	3.95			1.95		7.70		
		1	3.95			5.65		22.32		
	Bhuvaneshwarinagara 3rd Cross	1	4.95			1.25		6.19		
		1	3.45			5.35		18.46		
		1	3.65			1.15		4.20		
		1	4.95			1.85		9.16		
		1	4.10			4.65		19.07		
		1	5.10			1.20		6.12		
		1	3.20			1.65		5.28		
		1	2.20			3.95		8.69		
		1	3.15			3.65		11.50		
		1	5.65			1.65		9.32		
		1	3.15			4.95		15.59		
		1	5.65			1.65		9.32		
		1	3.15			4.95		15.59		
		1	3.80			4.65		17.67		
	5th Cross	1	4.95			5.85		28.96		
		1	3.95			5.30		20.94		
		1	3.10			2.65		8.22		
		1	3.95			3.45		13.63		
		1	5.95			2.75		16.36		
		1	3.70			4.65		17.21		
	Maruthi Layour Circle to Bhuvaneshwari	1	3.75			1.65		6.19		
	nagara 14th Cross	1	3.15			4.90		15.44		
		1	3.60			1.05		3.78		
		1	3.75			3.95		14.81		
		1	2.95			1.15		3.39		
		1	4.95			4.75		23.51		
		1	3.45			1.05		3.62		
		1	3.45			1.05		3.62		
		1	2.95			1.70		5.02		
		1	4.95			3.45		17.08		
		1	3.55			1.05		3.73		
		1	3.75			2.60		9.75		
		1	2.75			6.10		16.78		
		1	6.20			1.45		8.99		
		1	3.65			4.55		16.61		
		1	3.85			1.80		6.93		
	Varma Layout Main Road	1	2.95			5.65		16.67		
		1	6.15			4.75		29.21		
		1	7.20			4.45		32.04		
		1	3.80			4.15		15.77		
		1	3.15			1.45		4.57		
		1	3.65			1.25		4.56		
		1	3.85			3.15		12.13		
		1	2.95			2.95		8.70		
		1	3.95			3.45		13.63		
		1	3.15			3.55		11.18		
		1	3.25			1.45		4.71		
		1	3.15			1.65		5.20		
		1	3.65			1.15		4.20		
		1	4.90			1.80		8.82		
		1	3.05			4.45		13.57		
		1	3.10			1.95		6.05		
	Cross Road	1	3.45			1.65		5.69		
		1	2.95			1.90		5.61		
		1	1.95			3.45		6.73		
		1	3.15			1.55		4.88		
		1	3.15			1.45		4.57		
		1	3.65			1.15		4.20		

19/3/19
ಸಹಾಯಕ ಅಭಿಯಂತರರು
ಬಿ.ಬಿ.ಎಂ.ಪಿ. ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ

23/3/19
ಸಹಾಯಕ ಅಭಿಯಂತರರು
ಬಿ.ಬಿ.ಎಂ.ಪಿ. ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ

19/3/2019
ಸಹಾಯಕ ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಭಿಯಂತರರು
ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ
ಬಿ.ಬಿ.ಎಂ.ಪಿ., ಬೆಂಗಳೂರು-24

Assistant Engineer
ಸಹಾಯಕ ಅಭಿಯಂತರರು
ಬಿ.ಬಿ.ಎಂ.ಪಿ. ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ

Assistant Executive Engineer
ಸಹಾಯಕ ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಭಿಯಂತರರು
ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ
ಬಿ.ಬಿ.ಎಂ.ಪಿ., ಬೆಂಗಳೂರು-24

Sl No.	Description	No.	L	B1	B2	AV. B	D	Qty	Rate / Unit	Amount
		1	9.10			1.65		15.02		
		1	9.15			1.85		16.93		
		1	3.75			1.65		6.19		
		1	4.45			3.15		14.02		
		1	5.95			2.45		14.58		
		1	4.95			2.80		13.86		
		1	4.45			3.45		15.35		
		1	2.95			2.25		6.64		
		1	3.45			3.75		12.94		
		1	5.95			2.45		14.58		
		1	6.45			6.15		39.67		
		1	3.75			6.45		24.19		
		1	5.95			3.75		22.28		
	Cross Road	1	6.45			6.15		39.67		
		1	3.75			3.45		12.94		
		1	5.95			3.75		22.31		
		1	0.95			5.45		5.18		
		1	2.95			1.65		4.87		
		1	2.90			1.70		4.93		
		1	3.45			5.45		18.80		
		1	4.95			4.15		20.54		
		1	1.95			1.70		3.32		
		1	3.15			1.45		4.57		
		1	3.20			1.45		4.64		
		1	7.95			5.75		45.71		
		1	3.15			2.25		7.09		
		1	4.95			2.75		13.61		
		1	2.95			2.45		7.23		
		1	3.75			2.60		9.75		
		1	3.70			1.65		6.11		
		1	3.65			5.60		20.44		
		1	4.95			1.15		5.69		
		1	3.45			5.35		18.46		
		1	4.95			1.70		8.42		
		1	3.95			4.45		17.58		
		1	5.20			2.25		11.70		
		1	4.05			4.65		18.83		
		1	3.15			4.65		14.65		
		1	3.15			1.45		4.57		
		1	3.55			5.50		19.53		
		1	3.55			2.80		9.94		
		1	7.95			3.90		31.01		
		1	3.15			2.95		9.29		
		1	3.75			1.55		5.81		
		1	3.75			4.60		17.25		
	Cross Road	1	3.95			4.15		16.39		
		1	3.45			2.45		8.45		
		1	4.95			3.55		17.57		
		1	4.95			3.50		17.33		
		1	5.55			2.75		15.26		
		1	4.05			6.05		24.50		
		1	3.90			1.30		5.07		
		1	4.65			2.45		11.39		
		1	5.95			3.75		22.31		
		1	4.95			5.45		26.98		
		1	4.90			5.05		24.75		
		1	2.90			4.90		14.21		
		1	3.55			3.50		12.43		
	Srirampura Main Road	1	3.95			2.50		9.88		
		1	5.05			3.95		19.95		
		1	5.95			2.50		14.88		
		1	5.90			1.55		9.15		
		1	5.00			2.50		12.50		
		1	3.95			2.35		9.28		

26/3/19

Assistant Engineer

26/3/2019

Assistant Executive Engineer

Sl No.	Description	No.	L	B1	B2	AV. B	D	Qty	Rate / Unit	Amount
		1	9.95			3.45		34.33		
		1	4.40			4.20		18.48		
		1	2.95			2.50		7.38		
		1	3.45			2.35		8.11		
		1	4.95			1.65		8.17		
		1	3.95			4.40		17.38		
		1	4.95			1.05		5.20		
		1	2.95			1.65		4.87		
		1	2.05			3.65		7.48		
		1	3.15			3.40		10.71		
		1	5.60			2.50		14.00		
		1	3.50			4.90		17.15		
		1	3.15			4.90		15.44		
		1	5.45			1.45		7.90		
		1	3.15			5.20		16.38		
		1	3.65			4.45		16.24		
		1	3.65			4.45		16.24		
		1	10.00			2.20		22.00		
							Total Qty =	4096.44		
							Qty Limited to =	3570.21	29.68	105964.00
2	Providing, laying, spreading and compacting crushed stone aggregates of granite / trap / basalt to wet mix macadam specifications including pre mixing the material with water at OMC in mechanical mix plant carriage of mixed method of tipper to site, laying in uniform layers with paver in sub-base/base course on well prepared surface and compacting with vibratory roller to achieve the desired density complete as per specifications.								Cum	
	Thanisandra BBMP Office to Katteramm Temple									
		1	5.90			0.90	0.15	0.80		
		1	3.65			1.35	0.15	0.74		
		1	2.80			3.65	0.15	1.53		
		1	3.05			3.50	0.15	1.60		
		1	3.55			1.05	0.15	0.56		
		1	3.65			1.90	0.15	1.04		
		1	2.90			3.95	0.15	1.72		
		1	3.45			1.05	0.15	0.54		
		1	4.85			1.00	0.15	0.73		
		1	2.95			3.45	0.15	1.53		
		1	2.90			1.70	0.15	0.74		
		1	3.15			4.30	0.15	2.03		
		1	3.20			2.95	0.15	1.42		
		1	3.85			2.45	0.15	1.41		
		1	3.75			1.85	0.15	1.04		
		1	2.95			4.95	0.15	2.19		
		1	3.40			2.90	0.15	1.48		
		1	2.95			5.95	0.15	2.63		
		1	2.90			1.95	0.15	0.85		
		1	3.55			3.95	0.15	2.10		
		1	3.75			3.45	0.15	1.94		
		1	2.90			2.95	0.15	1.28		
		1	2.95			5.25	0.15	2.32		
		1	4.90			0.95	0.15	0.70		
	Thanisandra Main Road to Telecom Layou	1	3.45			1.90	0.15	0.98		
		1	2.90			7.95	0.15	3.46		
		1	4.95			1.05	0.15	0.78		
		1	2.95			1.65	0.15	0.73		
		1	2.90			1.70	0.15	0.74		
		1	3.15			4.35	0.15	2.06		
		1	3.10			3.45	0.15	1.60		
		1	3.95			2.45	0.15	1.45		
		1	3.75			1.95	0.15	1.10		
		1	5.90			1.15	0.15	1.02		
		1	3.45			5.90	0.15	3.05		
		1	3.55			1.05	0.15	0.56		
		1	3.70			0.65	0.15	0.36		

Assistant Engineer

Assistant Executive Engineer

Sl No.	Description	No.	L	B1	B2	AV. B	D	Qty	Rate / Unit	Amount
	Sadiq Layout Main Road	1	2.95			1.15	0.15	0.51		
		1	5.75			5.95	0.15	5.13		
		1	3.45			1.05	0.15	0.54		
		1	4.95			7.95	0.15	5.90		
		1	2.95			4.90	0.15	2.17		
		1	7.85			1.65	0.15	1.94		
		1	3.10			4.45	0.15	2.07		
		1	3.15			4.45	0.15	2.10		
		1	3.20			6.95	0.15	3.34		
		1	3.90			2.40	0.15	1.40		
		1	3.75			4.95	0.15	2.78		
		1	2.95			1.10	0.15	0.49		
		1	3.45			2.95	0.15	1.53		
		1	3.45			2.95	0.15	1.53		
		1	4.70			1.65	0.15	1.16		
		1	2.95			3.95	0.15	1.75		
		1	4.90			1.15	0.15	0.85		
		1	4.75			6.95	0.15	4.95		
		1	4.95			3.95	0.15	2.93		
		1	2.95			3.90	0.15	1.73		
		1	2.80			1.95	0.15	0.82		
		1	3.55			3.90	0.15	2.08		
		1	5.65			3.45	0.15	2.92		
		1	2.95			4.70	0.15	2.08		
		1	3.90			1.15	0.15	0.67		
		1	4.90			7.95	0.15	5.84		
	Maruthi Sawmill Main Road	1	4.95			3.95	0.15	2.93		
		1	3.45			1.05	0.15	0.54		
		1	4.95			2.45	0.15	1.82		
		1	3.15			8.95	0.15	4.23		
		1	3.55			3.95	0.15	2.10		
		1	6.95			3.45	0.15	3.60		
		1	2.95			4.65	0.15	2.06		
		1	5.90			2.90	0.15	2.57		
		1	4.95			3.95	0.15	2.93		
		1	3.40			1.05	0.15	0.54		
		1	2.95			1.60	0.15	0.71		
		1	2.90			7.95	0.15	3.46		
		1	3.50			5.45	0.15	2.86		
		1	5.90			1.70	0.15	1.50		
	Cross Road	1	3.15			1.90	0.15	0.90		
		1	6.85			3.35	0.15	3.44		
		1	3.15			3.45	0.15	1.63		
		1	3.65			1.15	0.15	0.63		
		1	2.55			3.40	0.15	1.30		
		1	2.45			3.45	0.15	1.27		
		1	3.95			2.40	0.15	1.42		
		1	5.95			5.45	0.15	4.86		
		1	6.75			3.80	0.15	3.85		
		1	3.40			1.65	0.15	0.84		
		1	5.95			1.65	0.15	1.47		
		1	3.55			4.40	0.15	2.34		
		1	3.75			4.15	0.15	2.33		
	Sarayipalya Main Road	1	3.15			1.40	0.15	0.66		
		1	3.55			1.15	0.15	0.61		
		1	4.45			3.15	0.15	2.10		
		1	2.95			3.95	0.15	1.75		
		1	3.90			2.15	0.15	1.26		
		1	3.55			5.95	0.15	3.17		
		1	3.40			2.65	0.15	1.35		
		1	3.45			5.90	0.15	3.05		
		1	3.45			2.45	0.15	1.27		
		1	3.45			1.95	0.15	1.01		
		1	4.95			5.75	0.15	4.27		

14/3/2019

ಸಹಾಯಕ ಕಾರ್ಯ ನಿರ್ವಾಹಕ ಅಭಿಯಂತರರು
ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ
ಬಿ.ಬಿ.ಎಂ.ಪಿ., ಬೆಂಗಳೂರು-24

14/3/19

ಸಹಾಯಕ ಅಭಿಯಂತರರು
ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ
ಬಿ.ಬಿ.ಎಂ.ಪಿ.

Assistant Engineer

14/3/2019

Assistant Executive Engineer
ಸಹಾಯಕ ಕಾರ್ಯ ನಿರ್ವಾಹಕ ಅಭಿಯಂತರರು
ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ
ಬಿ.ಬಿ.ಎಂ.ಪಿ., ಬೆಂಗಳೂರು-24

Sl No.	Description	No.	L	B1	B2	AV. B	D	Qty	Rate / Unit	Amount
		1	3.55			5.85	0.15	3.12		
	Cross Road	1	7.15			2.65	0.15	2.84		
		1	7.15			2.65	0.15	2.84		
		1	5.95			1.45	0.15	1.29		
		1	3.50			4.50	0.15	2.36		
		1	3.70			1.65	0.15	0.92		
		1	3.15			0.90	0.15	0.43		
	Nagawara Chalukya Layout	1	6.45			1.25	0.15	1.21		
		1	6.70			3.50	0.15	3.52		
		1	3.15			1.25	0.15	0.59		
		1	6.45			1.25	0.15	1.21		
		1	2.95			4.95	0.15	2.19		
		1	3.95			4.60	0.15	2.73		
		1	3.15			4.55	0.15	2.15		
		1	3.10			1.45	0.15	0.67		
		1	3.75			3.90	0.15	2.19		
		1	7.95			3.90	0.15	4.65		
		1	3.15			3.95	0.15	1.87		
		1	3.75			4.45	0.15	2.50		
		1	3.75			4.40	0.15	2.48		
		1	3.65			4.50	0.15	2.46		
		1	3.45			2.45	0.15	1.27		
		1	4.95			3.45	0.15	2.56		
		1	4.95			3.50	0.15	2.60		
		1	3.55			2.75	0.15	1.46		
		1	3.95			5.95	0.15	3.53		
		1	3.90			1.25	0.15	0.73		
	Amarajothi Layout Main Road	1	4.65			2.45	0.15	1.71		
		1	5.95			3.75	0.15	3.35		
		1	4.95			2.45	0.15	1.82		
		1	4.85			4.95	0.15	3.60		
		1	2.95			1.15	0.15	0.51		
		1	3.95			1.10	0.15	0.65		
		1	4.95			3.95	0.15	2.93		
		1	5.95			1.65	0.15	1.47		
		1	5.80			1.65	0.15	1.44		
		1	3.40			3.65	0.15	1.86		
	Rachenahalli Main Road	1	3.95			1.75	0.15	1.04		
		1	4.95			1.95	0.15	1.45		
		1	3.95			1.45	0.15	0.86		
		1	4.95			1.45	0.15	1.08		
		1	5.20			1.15	0.15	0.90		
		1	4.85			1.45	0.15	1.05		
		1	3.95			1.15	0.15	0.68		
		1	3.45			1.65	0.15	0.85		
		1	3.60			1.25	0.15	0.68		
		1	4.90			3.95	0.15	2.90		
		1	3.45			2.45	0.15	1.27		
		1	5.95			2.95	0.15	2.63		
		1	4.45			3.15	0.15	2.10		
		1	5.95			2.70	0.15	2.41		
		1	5.95			2.50	0.15	2.23		
		1	4.95			5.95	0.15	4.42		
		1	4.60			3.65	0.15	2.52		
		1	3.10			2.40	0.15	1.12		
		1	3.45			3.90	0.15	2.02		
		1	6.50			6.30	0.15	6.14		
		1	3.40			3.70	0.15	1.89		
		1	5.95			3.95	0.15	3.53		
	Amarajothi Layout 1st stage	1	0.90			5.45	0.15	0.74		
		1	2.95			1.90	0.15	0.84		
		1	2.95			1.95	0.15	0.86		
		1	2.95			1.95	0.15	0.86		
		1	3.45			5.70	0.15	2.95		

Assistant Engineer
ಸಹಾಯಕ ಅಧಿಯಂತರರು
ಬಿ.ಬಿ.ಎಂ.ಪಿ. ವ್ಯಾಪ್ತಿರಾಯನಪುರ ಉಪ ವಿಭಾಗ

14/3/2019
Assistant Executive Engineer
ಸಹಾಯಕ ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಭಿಯಂತರರು
ವ್ಯಾಪ್ತಿರಾಯನಪುರ ಉಪ ವಿಭಾಗ
ಬಿ.ಬಿ.ಎಂ.ಪಿ., ಬೆಂಗಳೂರು-24

Sl No.	Description	No.	L	B1	B2	AV. B	D	Qty	Rate / Unit	Amount
		1	4.95			4.35	0.15	3.23		
		1	2.20			1.95	0.15	0.64		
		1	3.30			1.60	0.15	0.79		
		1	3.15			1.65	0.15	0.78		
		1	8.20			5.95	0.15	7.32		
		1	3.25			2.35	0.15	1.15		
		1	4.95			2.95	0.15	2.19		
		1	3.25			2.65	0.15	1.29		
		1	3.80			2.85	0.15	1.62		
		1	3.95			1.95	0.15	1.16		
		1	3.95			5.65	0.15	3.35		
	Bhuvaneshwarinagara 3rd Cross	1	4.95			1.25	0.15	0.93		
		1	3.45			5.35	0.15	2.77		
		1	3.65			1.15	0.15	0.63		
		1	4.95			1.85	0.15	1.37		
		1	4.10			4.65	0.15	2.86		
		1	5.10			1.20	0.15	0.92		
		1	3.20			1.65	0.15	0.79		
		1	2.20			3.95	0.15	1.30		
		1	3.15			3.65	0.15	1.72		
		1	5.65			1.65	0.15	1.40		
		1	3.15			4.95	0.15	2.34		
		1	5.65			1.65	0.15	1.40		
		1	3.15			4.95	0.15	2.34		
		1	3.80			4.65	0.15	2.65		
	5th Cross	1	4.95			5.85	0.15	4.34		
		1	3.95			5.30	0.15	3.14		
		1	3.10			2.65	0.15	1.23		
		1	3.95			3.45	0.15	2.04		
		1	5.95			2.75	0.15	2.45		
		1	3.70			4.65	0.15	2.58		
	Maruthi Layour Circle to Bhuvaneshwari	1	3.75			1.65	0.15	0.93		
	nagara 14th Cross	1	3.15			4.90	0.15	2.32		
		1	3.60			1.05	0.15	0.57		
		1	3.75			3.95	0.15	2.22		
		1	2.95			1.15	0.15	0.51		
		1	4.95			4.75	0.15	3.53		
		1	3.45			1.05	0.15	0.54		
		1	3.45			1.05	0.15	0.54		
		1	2.95			1.70	0.15	0.75		
		1	4.95			3.45	0.15	2.56		
		1	3.55			1.05	0.15	0.56		
		1	3.75			2.60	0.15	1.46		
		1	2.75			6.10	0.15	2.52		
		1	6.20			1.45	0.15	1.35		
		1	3.65			4.55	0.15	2.49		
		1	3.85			1.80	0.15	1.04		
	Varma Layout Main Road	1	2.95			5.65	0.15	2.50		
		1	6.15			4.75	0.15	4.38		
		1	7.20			4.45	0.15	4.81		
		1	3.80			4.15	0.15	2.37		
		1	3.15			1.45	0.15	0.69		
		1	3.65			1.25	0.15	0.68		
		1	3.85			3.15	0.15	1.82		
		1	2.95			2.95	0.15	1.31		
		1	3.95			3.45	0.15	2.04		
		1	3.15			3.55	0.15	1.68		
		1	3.25			1.45	0.15	0.71		
		1	3.15			1.65	0.15	0.78		
		1	3.65			1.15	0.15	0.63		
		1	4.90			1.80	0.15	1.32		
		1	3.05			4.45	0.15	2.04		
		1	3.10			1.95	0.15	0.91		
	Cross Road	1	3.45			1.65	0.15	0.85		

Assistant Engineer

Assistant Executive Engineer

Sl No.	Description	No.	L	B1	B2	AV. B	D	Qty	Rate / Unit	Amount
		1	2.95			1.90	0.15	0.84		
		1	1.95			3.45	0.15	1.01		
		1	3.15			1.55	0.15	0.73		
		1	3.15			1.45	0.15	0.69		
		1	3.65			1.15	0.15	0.63		
		1	9.10			1.65	0.15	2.25		
		1	9.15			1.85	0.15	2.54		
		1	3.75			1.65	0.15	0.93		
		1	4.45			3.15	0.15	2.10		
		1	5.95			2.45	0.15	2.19		
		1	4.95			2.80	0.15	2.08		
		1	4.45			3.45	0.15	2.30		
		1	2.95			2.25	0.15	1.00		
		1	3.45			3.75	0.15	1.94		
		1	5.95			2.45	0.15	2.19		
		1	6.45			6.15	0.15	5.95		
		1	3.75			6.45	0.15	3.63		
		1	5.95			3.75	0.15	3.34		
	Cross Road	1	6.45			6.15	0.15	5.95		
		1	3.75			3.45	0.15	1.94		
		1	5.95			3.75	0.15	3.35		
		1	0.95			5.45	0.15	0.78		
		1	2.95			1.65	0.15	0.73		
		1	2.90			1.70	0.15	0.74		
		1	3.45			5.45	0.15	2.82		
		1	4.95			4.15	0.15	3.08		
		1	1.95			1.70	0.15	0.50		
		1	3.15			1.45	0.15	0.69		
		1	3.20			1.45	0.15	0.70		
		1	7.95			5.75	0.15	6.86		
		1	3.15			2.25	0.15	1.06		
		1	4.95			2.75	0.15	2.04		
		1	2.95			2.45	0.15	1.08		
		1	3.75			2.60	0.15	1.46		
		1	3.70			1.65	0.15	0.92		
		1	3.65			5.60	0.15	3.07		
		1	4.95			1.15	0.15	0.85		
		1	3.45			5.35	0.15	2.77		
		1	4.95			1.70	0.15	1.26		
		1	3.95			4.45	0.15	2.64		
		1	5.20			2.25	0.15	1.76		
		1	4.05			4.65	0.15	2.82		
		1	3.15			4.65	0.15	2.20		
		1	3.15			1.45	0.15	0.69		
		1	3.55			5.50	0.15	2.93		
		1	3.55			2.80	0.15	1.49		
		1	7.95			3.90	0.15	4.65		
		1	3.15			2.95	0.15	1.39		
		1	3.75			1.55	0.15	0.87		
		1	3.75			4.60	0.15	2.59		
	Cross Road	1	3.95			4.15	0.15	2.46		
		1	3.45			2.45	0.15	1.27		
		1	4.95			3.55	0.15	2.64		
		1	4.95			3.50	0.15	2.60		
		1	5.55			2.75	0.15	2.29		
		1	4.05			6.05	0.15	3.68		
		1	3.90			1.30	0.15	0.76		
		1	4.65			2.45	0.15	1.71		
		1	5.95			3.75	0.15	3.35		
		1	4.95			5.45	0.15	4.05		
		1	4.90			5.05	0.15	3.71		
		1	2.90			4.90	0.15	2.13		
		1	3.55			3.50	0.15	1.86		
	Srirampura Main Road	1	3.95			2.50	0.15	1.48		

Assistant Engineer 25/3/19

Assistant Executive Engineer 25/3/2019

Sl No.	Description	No.	L	B1	B2	AV. B	D	Qty	Rate / Unit	Amount
		1	5.05			3.95	0.15	2.99		
		1	5.95			2.50	0.15	2.23		
		1	5.90			1.55	0.15	1.37		
		1	5.00			2.50	0.15	1.88		
		1	3.95			2.35	0.15	1.39		
		1	9.95			3.45	0.15	5.15		
		1	4.40			4.20	0.15	2.77		
		1	2.95			2.50	0.15	1.11		
		1	3.45			2.35	0.15	1.22		
		1	4.95			1.65	0.15	1.23		
		1	3.95			4.40	0.15	2.61		
		1	4.95			1.05	0.15	0.78		
		1	2.95			1.65	0.15	0.73		
		1	2.05			3.65	0.15	1.12		
		1	3.15			3.40	0.15	1.61		
		1	5.60			2.50	0.15	2.10		
		1	3.50			4.90	0.15	2.57		
		1	3.15			4.90	0.15	2.32		
		1	5.45			1.45	0.15	1.19		
		1	3.15			5.20	0.15	2.46		
		1	3.65			4.45	0.15	2.44		
		1	3.65			4.45	0.15	2.44		
		1	10.00			2.20	0.15	3.30		
							Total Qty =	614.47		
							Qty Limited to =	586.00	2001.28	1172750.00
3	Pot-holes and Patch Repairs with Bituminous Concrete, 40 mm KSRRB M3000-5. Removal of all failed material, trimming of completed excavation to provide firm vertical faces, cleaning of surface, painting of tack coat on the sides and base of excavation as per clause 500.3, filling back the pot holes with hot bituminous material as per clause 500.4, compacting, trimming and finishing the surface to form a smooth continuous surface, all as per clause 3004.2 complete as per specifications								Sqm	
	Thanisandra BBMP Office to Katteramm Temple									
		1	5.90			0.90		5.31		
		1	3.65			1.35		4.93		
		1	2.80			3.65		10.22		
		1	3.05			3.50		10.68		
		1	3.55			1.05		3.73		
		1	3.65			1.90		6.94		
		1	2.90			3.95		11.46		
		1	3.45			1.05		3.62		
		1	4.85			1.00		4.85		
		1	2.95			3.45		10.18		
		1	2.90			1.70		4.93		
		1	3.15			4.30		13.55		
		1	3.20			2.95		9.44		
		1	3.85			2.45		9.43		
		1	3.75			1.85		6.94		
		1	2.95			4.95		14.60		
		1	3.40			2.90		9.86		
		1	2.95			5.95		17.55		
		1	2.90			1.95		5.66		
		1	3.55			3.95		14.02		
		1	3.75			3.45		12.94		
		1	2.90			2.95		8.56		
		1	2.95			5.25		15.49		
		1	4.90			0.95		4.66		
	Thanisandra Main Road to Telecom Layou	1	3.45			1.90		6.56		
		1	2.90			7.95		23.06		
		1	4.95			1.05		5.20		
		1	2.95			1.65		4.87		
		1	2.90			1.70		4.93		
		1	3.15			4.35		13.70		
		1	3.10			3.45		10.70		
		1	3.95			2.45		9.68		

Assistant Engineer

Assistant Executive Engineer

Sl No.	Description	No.	L	B1	B2	AV. B	D	Qty	Rate / Unit	Amount
		1	3.75			1.95		7.31		
		1	5.90			1.15		6.79		
		1	3.45			5.90		20.36		
		1	3.55			1.05		3.73		
		1	3.70			0.65		2.41		
		1	2.95			1.15		3.39		
	Sadiq Layout Main Road	1	5.75			5.95		34.21		
		1	3.45			1.05		3.62		
		1	4.95			7.95		39.35		
		1	2.95			4.90		14.46		
		1	7.85			1.65		12.95		
		1	3.10			4.45		13.80		
		1	3.15			4.45		14.02		
		1	3.20			6.95		22.24		
		1	3.90			2.40		9.36		
		1	3.75			4.95		18.56		
		1	2.95			1.10		3.25		
		1	3.45			2.95		10.18		
		1	3.45			2.95		10.18		
		1	4.70			1.65		7.76		
		1	2.95			3.95		11.65		
		1	4.90			1.15		5.64		
		1	4.75			6.95		33.01		
		1	4.95			3.95		19.55		
		1	2.95			3.90		11.51		
		1	2.80			1.95		5.46		
		1	3.55			3.90		13.85		
		1	5.65			3.45		19.49		
		1	2.95			4.70		13.87		
		1	3.90			1.15		4.49		
		1	4.90			7.95		38.96		
	Maruthi Sawmill Main Road	1	4.95			3.95		19.55		
		1	3.45			1.05		3.62		
		1	4.95			2.45		12.13		
		1	3.15			8.95		28.19		
		1	3.55			3.95		14.02		
		1	6.95			3.45		23.98		
		1	2.95			4.65		13.72		
		1	5.90			2.90		17.11		
		1	4.95			3.95		19.55		
		1	3.40			1.05		3.57		
		1	2.95			1.60		4.72		
		1	2.90			7.95		23.06		
		1	3.50			5.45		19.08		
		1	5.90			1.70		10.03		
	Cross Road	1	3.15			1.90		5.99		
		1	6.85			3.35		22.95		
		1	3.15			3.45		10.87		
		1	3.65			1.15		4.20		
		1	2.55			3.40		8.67		
		1	2.45			3.45		8.45		
		1	3.95			2.40		9.48		
		1	5.95			5.45		32.43		
		1	6.75			3.80		25.65		
		1	3.40			1.65		5.61		
		1	5.95			1.65		9.82		
		1	3.55			4.40		15.62		
		1	3.75			4.15		15.56		
	Sarayipalya Main Road	1	3.15			1.40		4.41		
		1	3.55			1.15		4.08		
		1	4.45			3.15		14.02		
		1	2.95			3.95		11.65		
		1	3.90			2.15		8.39		
		1	3.55			5.95		21.12		

Assistant Engineer 16/3/19
ಸಹಾಯಕ ಅಭಿಯಂತರರು
ಬಿ.ಬಿ.ಎಂ.ಪಿ. ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ

16/3/2019
ಸಹಾಯಕ ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಭಿಯಂತರರು
ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ
ಬಿ.ಬಿ.ಎಂ.ಪಿ., ಬೆಂಗಳೂರು-24.

Assistant Executive Engineer

Sl No.	Description	No.	L	B1	B2	AV. B	D	Qty	Rate / Unit	Amount
		1	3.40			2.65		9.01		
		1	3.45			5.90		20.36		
		1	3.45			2.45		8.45		
		1	3.45			1.95		6.73		
		1	4.95			5.75		28.46		
		1	3.55			5.85		20.77		
	Cross Road	1	7.15			2.65		18.95		
		1	7.15			2.65		18.95		
		1	5.95			1.45		8.63		
		1	3.50			4.50		15.75		
		1	3.70			1.65		6.11		
		1	3.15			0.90		2.84		
	Nagawara Chalukya Layout	1	6.45			1.25		8.06		
		1	6.70			3.50		23.45		
		1	3.15			1.25		3.94		
		1	6.45			1.25		8.06		
		1	2.95			4.95		14.60		
		1	3.95			4.60		18.17		
		1	3.15			4.55		14.33		
		1	3.10			1.45		4.50		
		1	3.75			3.90		14.63		
		1	7.95			3.90		31.01		
		1	3.15			3.95		12.44		
		1	3.75			4.45		16.69		
		1	3.75			4.40		16.50		
		1	3.65			4.50		16.43		
		1	3.45			2.45		8.45		
		1	4.95			3.45		17.08		
		1	4.95			3.50		17.33		
		1	3.55			2.75		9.76		
		1	3.95			5.95		23.50		
		1	3.90			1.25		4.88		
	Amarajothi Layout Main Road	1	4.65			2.45		11.39		
		1	5.95			3.75		22.31		
		1	4.95			2.45		12.13		
		1	4.85			4.95		24.01		
		1	2.95			1.15		3.39		
		1	3.95			1.10		4.35		
		1	4.95			3.95		19.55		
		1	5.95			1.65		9.82		
		1	5.80			1.65		9.57		
		1	3.40			3.65		12.41		
	Rachenahalli Main Road	1	3.95			1.75		6.91		
		1	4.95			1.95		9.65		
		1	3.95			1.45		5.73		
		1	4.95			1.45		7.18		
		1	5.20			1.15		5.98		
		1	4.85			1.45		7.03		
		1	3.95			1.15		4.54		
		1	3.45			1.65		5.69		
		1	3.60			1.25		4.50		
		1	4.90			3.95		19.36		
		1	3.45			2.45		8.45		
		1	5.95			2.95		17.55		
		1	4.45			3.15		14.02		
		1	5.95			2.70		16.07		
		1	5.95			2.50		14.88		
		1	4.95			5.95		29.45		
		1	4.60			3.65		16.79		
		1	3.10			2.40		7.44		
		1	3.45			3.90		13.46		
		1	6.50			6.30		40.95		
		1	3.40			3.70		12.58		
		1	5.95			3.95		23.50		

20/3/19

20/3/19

Assistant Engineer

Assistant Executive Engineer

Sl No.	Description	No.	L	B1	B2	AV. B	D	Qty	Rate / Unit	Amount
	Amarajothi Layout 1st stage	1	0.90			5.45		4.91		
		1	2.95			1.90		5.61		
		1	2.95			1.95		5.75		
		1	2.95			1.95		5.75		
		1	3.45			5.70		19.67		
		1	4.95			4.35		21.53		
		1	2.20			1.95		4.29		
		1	3.30			1.60		5.28		
		1	3.15			1.65		5.20		
		1	8.20			5.95		48.79		
		1	3.25			2.35		7.64		
		1	4.95			2.95		14.60		
		1	3.25			2.65		8.61		
		1	3.80			2.85		10.83		
		1	3.95			1.95		7.70		
		1	3.95			5.65		22.32		
	Bhuvaneshwarinagara 3rd Cross	1	4.95			1.25		6.19		
		1	3.45			5.35		18.46		
		1	3.65			1.15		4.20		
		1	4.95			1.85		9.16		
		1	4.10			4.65		19.07		
		1	5.10			1.20		6.12		
		1	3.20			1.65		5.28		
		1	2.20			3.95		8.69		
		1	3.15			3.65		11.50		
		1	5.65			1.65		9.32		
		1	3.15			4.95		15.59		
		1	5.65			1.65		9.32		
		1	3.15			4.95		15.59		
		1	3.80			4.65		17.67		
	5th Cross	1	4.95			5.85		28.96		
		1	3.95			5.30		20.94		
		1	3.10			2.65		8.22		
		1	3.95			3.45		13.63		
		1	5.95			2.75		16.36		
		1	3.70			4.65		17.21		
	Maruthi Layour Circle to Bhuvaneshwari	1	3.75			1.65		6.19		
	nagara 14th Cross	1	3.15			4.90		15.44		
		1	3.60			1.05		3.78		
		1	3.75			3.95		14.81		
		1	2.95			1.15		3.39		
		1	4.95			4.75		23.51		
		1	3.45			1.05		3.62		
		1	3.45			1.05		3.62		
		1	2.95			1.70		5.02		
		1	4.95			3.45		17.08		
		1	3.55			1.05		3.73		
		1	3.75			2.60		9.75		
		1	2.75			6.10		16.78		
		1	6.20			1.45		8.99		
		1	3.65			4.55		16.61		
		1	3.85			1.80		6.93		
	Varma Layout Main Road	1	2.95			5.65		16.67		
		1	6.15			4.75		29.21		
		1	7.20			4.45		32.04		
		1	3.80			4.15		15.77		
		1	3.15			1.45		4.57		
		1	3.65			1.25		4.56		
		1	3.85			3.15		12.13		
		1	2.95			2.95		8.70		
		1	3.95			3.45		13.63		
		1	3.15			3.55		11.18		
		1	3.25			1.45		4.71		
		1	3.15			1.65		5.20		

21/3/19

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಧಿಯಂತರರು
ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ
ಬಿ.ಬಿ.ಎಂ.ಪಿ., ಬೆಂಗಳೂರು-24

Assistant Engineer 21/3/19

ಸಹಾಯಕ ಅಧಿಯಂತರರು
ಬಿ.ಬಿ.ಎಂ.ಪಿ. ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ

21/3/2019

Assistant Executive Engineer

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಧಿಯಂತರರು
ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ
ಬಿ.ಬಿ.ಎಂ.ಪಿ., ಬೆಂಗಳೂರು-24

Sl No.	Description	No.	L	B1	B2	AV. B	D	Qty	Rate / Unit	Amount
		1	3.65			1.15		4.20		
		1	4.90			1.80		8.82		
		1	3.05			4.45		13.57		
		1	3.10			1.95		6.05		
	Cross Road	1	3.45			1.65		5.69		
		1	2.95			1.90		5.61		
		1	1.95			3.45		6.73		
		1	3.15			1.55		4.88		
		1	3.15			1.45		4.57		
		1	3.65			1.15		4.20		
		1	9.10			1.65		15.02		
		1	9.15			1.85		16.93		
		1	3.75			1.65		6.19		
		1	4.45			3.15		14.02		
		1	5.95			2.45		14.58		
		1	4.95			2.80		13.86		
		1	4.45			3.45		15.35		
		1	2.95			2.25		6.64		
		1	3.45			3.75		12.94		
		1	5.95			2.45		14.58		
		1	6.45			6.15		39.67		
		1	3.75			6.45		24.19		
		1	5.95			3.75		22.28		
	Cross Road	1	6.45			6.15		39.67		
		1	3.75			3.45		12.94		
		1	5.95			3.75		22.31		
		1	0.95			5.45		5.18		
		1	2.95			1.65		4.87		
		1	2.90			1.70		4.93		
		1	3.45			5.45		18.80		
		1	4.95			4.15		20.54		
		1	1.95			1.70		3.32		
		1	3.15			1.45		4.57		
		1	3.20			1.45		4.64		
		1	7.95			5.75		45.71		
		1	3.15			2.25		7.09		
		1	4.95			2.75		13.61		
		1	2.95			2.45		7.23		
		1	3.75			2.60		9.75		
		1	3.70			1.65		6.11		
		1	3.65			5.60		20.44		
		1	4.95			1.15		5.69		
		1	3.45			5.35		18.46		
		1	4.95			1.70		8.42		
		1	3.95			4.45		17.58		
		1	5.20			2.25		11.70		
		1	4.05			4.65		18.83		
		1	3.15			4.65		14.65		
		1	3.15			1.45		4.57		
		1	3.55			5.50		19.53		
		1	3.55			2.80		9.94		
		1	7.95			3.90		31.01		
		1	3.15			2.95		9.29		
		1	3.75			1.55		5.81		
		1	3.75			4.60		17.25		
	Cross Road	1	3.95			4.15		16.39		
		1	3.45			2.45		8.45		
		1	4.95			3.55		17.57		
		1	4.95			3.50		17.33		
		1	5.55			2.75		15.26		
		1	4.05			6.05		24.50		
		1	3.90			1.30		5.07		
		1	4.65			2.45		11.39		
		1	5.95			3.75		22.31		

Assistant Engineer 25/3/19

ಸಹಾಯಕ ಅಭಿಯಂತರರು

ಬಿ.ಬಿ.ಎಂ.ಪಿ. ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ

Assistant Executive Engineer 25/3/2019

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು

ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ

ಬಿ.ಬಿ.ಎಂ.ಪಿ., ಬೆಂಗಳೂರು-24

Sl No.	Description	No.	L	B1	B2	AV. B	D	Qty	Rate / Unit	Amount
		1	4.95			5.45		26.98		
		1	4.90			5.05		24.75		
		1	2.90			4.90		14.21		
		1	3.55			3.50		12.43		
	Srirampura Main Road	1	3.95			2.50		9.88		
		1	5.05			3.95		19.95		
		1	5.95			2.50		14.88		
		1	5.90			1.55		9.15		
		1	5.00			2.50		12.50		
		1	3.95			2.35		9.28		
		1	9.95			3.45		34.33		
		1	4.40			4.20		18.48		
		1	2.95			2.50		7.38		
		1	3.45			2.35		8.11		
		1	4.95			1.65		8.17		
		1	3.95			4.40		17.38		
		1	4.95			1.05		5.20		
		1	2.95			1.65		4.87		
		1	2.05			3.65		7.48		
		1	3.15			3.40		10.71		
		1	5.60			2.50		14.00		
		1	3.50			4.90		17.15		
		1	3.15			4.90		15.44		
		1	5.45			1.45		7.90		
		1	3.15			5.20		16.38		
		1	3.65			4.45		16.24		
		1	3.65			4.45		16.24		
		1	10.00			2.20		22.00		
							Total Qty =	4096.44		
							Qty Limited to =	4012.11	325.42	1305621.00
	Sub Total									2584335.00
	GST Charges @ 12%									310120.00
	KRIDL Charges @ 3%									77530.00
	Labour Cess Charges @ 1%									25843.00
									Total	2997828.00

Rupees Twenty Nine Lakh(s) Ninety Seven Thousand Eight Hundred Twenty Eight Only

Verified

Assistant Engineer
Ward No. 06

Assistant Executive Engineer
Byatarayanapura Sub Division